Approve Amendment #4 to M-56-98/BJC — Utility Relocation for SR
434, Phase Il with Rockett & Associates, Orlando ($41,407.00).

M-56-98/BJC provides for a continuation of the design of the SR 434-
Phase Il relocation of the utility for the Florida Department of
Transportation (FDOT) road-widening project.

Amendment #4 will add hours for construction administration and
inspection. This is a Florida Department of Transportation (FDOT) project
with utility relocates by an FDOT contractor via Interlocal Agreement
between the County and FDOT. The construction is taking longer than
anticipated and is requiring a full-time inspector presence, including night
work and weekends. The completion time for this project is November
2004. The following is a summary of the cost of the project:

Original Contract Sum $122,552.59

Amendments #1-3 295,661.22
Add Amendment #4 41,407.00

Revised Contract Sum $459,620.81

Funds are available in account number 087801-56065000 (Water and
Sewer, Construction in Progress) CIP #DF885241X. Environmental
Services and Fiscal Services/Purchasing and Contracts Division
recommend the Board to approve and authorize the County Manager to
execute the Amendment as prepared and approved by the County
Attorney’s Office.



FOURTH AMENDMENT TO ENGINEERING SERVICES AGREEMENT (M-56-98/BJC)
UTILITY RELOCATION FOR S.R. 434 - PHASE II

THIS FOURTH AMENDMENT is made and entered into this day of

, 20 and 1is to that certain Agreement made and

entered into on the 5% day of May, 1998, as amended on July 26, 2000,
November 14, 2002, and on June 11, 2003, between ROCKETT & ASSOCIATES,
formerly known as BLOUNT, SIKES & ASSOCIATES, whose address is 1199
North Orange Avenue, Orlando, Florida 32804, hereinafter referred to as
“ENGINEER, ” and SEMINOLE COUNTY, a political subdivision of the State of
Florida, whose address is Seminole County Services Building, 1101 East
First Street, Sanford, Florida 32771, hereinafter referred to as
“COUNTY” .
WITNESSETH:

WHEREAS, the ENGINEER and COUNTY entered into the above-referenced
Agreement on May 5, 1998, as amended on July 26, 2000, November 14,
2002, and on June 11, 2003, for engineering services utility relocation
on S.R. 434, Phase IT; and

WHEREAS, the parties desire to amend the Agreement so as to
increase the Scope of Services and the amount of compensation therefore;
and

WHEREAS, Section 20 of the Agreement provides that any amendments
shall be wvalid only when expressed in writing and duly signed by the
parties,

NOW, THEREFORE, in consideration of the mutual understandings and
agreements contained herein, the parties agree to amend the Agreement as
follows:

1. The Scope of Services attached to the Agreement is increased
to provide for the additional services provided in the attached Exhibit

“A,” which is incorporated by this reference.



2. The COUNTY agrees to compensate ENGINEER the fixed fee sum of
FORTY-ONE THOUSAND FOUR HUNDRED SEVEN AND NO/100 DOLLARS ($41,407.00)
for the increased Scope of Services. The total fixed fee compensation
through this Fourth Amendment is the fixed sum of FOUR HUNDRED FIFTY-
NINE THOUSAND SIX HUNDRED TWENTY AND 81/100 DOLLARS ($459,620.81). In
no event shall ENGINEER be paid more than the fixed fee sum stated
above.

3. Except as herein modified, all terms and conditions of the
Agreement dated May 5, 1998, as amended on July 26, 2000, November 14,
2002, and on June 11, 2003 shall remain in full force and effect for the
term of the Agreement, as originally set forth in said Agreement.

4. The County Manager is hereby authorized to execute this
Amendment on behalf of the County.

IN WITNESS WHEREOF, the parties hereto have executed this

instrument for the purpose herein expressed.

ATTEST: ROCKETT & ASSOCIATES f/k/a
BLOUNT, SIKES & ASSOCIATES

By:
LOWRY E. ROCKETT , Secretary JIM HUCKEBA, President

(CORPORATE SEAL) Date:



WITNESSES: SEMINOLE COUNTY, FLORIDA

By:
J. KEVIN GRACE, County Manager
Date:
For the use and reliance Within authority of Resolution
of Seminole County only. No. 93-R-71 adopted February 23,

1993.
Approved as to form and
legal sufficiency.

County Attorney
AC/1pk

2/19/04
4dam-m-56

Attachment:
Exhibit “A” - Scope of Services



Exbihit "A"

M-56-98/BJC

UTILITY RELOCATION FOR S.R. 434 PHASE II
FOURTH AMENDMENT

SCOPE OF SERVICES

These additional services are necessitated by the Contractor changing the schedule for utility work to
coincide with the proposed roadway work schedule. Roadway construction phasing has delayed the
proposed force main and reclaimed water main construction until the traffic was changed over to the new
(southbound lanes) roadway. This change in scheduling has extended the utility work duration requiring
additional field inspection time. There have been several cases where unforeseen conditions have required
field engineering to eliminate conflicts with other utility lines and/or roadway work. Due to the changes in
the proposed work to resolve such conflicts, the jurisdictional agencies have required notification and
documentation of the changes to be reflected in the as-built drawings. Some of these changes have, or will
require Work Orders be executed by the FDOT. These Work Orders will be reviewed and an acceptable cost
for the work will be negotiated and recommended for approval by Seminole County. These tasks will allow
R&A to advise Seminole County of the Contractor’s conformance with the contract documents and assure

responsiveness to the jurisdictional agencies through project close-out.

Task 1 — Construction Phase Services for Project Close-out

1.1  Provide field inspection services during installation and testing of the remaining portion of
the reclaimed water main.

12  Provide field inspection services during installation and testing of the 4” force main crossing
at Station 6+20. The existing force main was determined to lack adequate cover for
subsequent roadway construction operations.

1.3  Provide coordination and inspection for the interconnection with the City of Oviedo’s potable
water main in the Dalton Drive area.

1.4  Provide field inspection services for the installation of air release valves and structures.

1.5  Continuation of attendance of the FDOT weekly utility progress meetings.

1.6  Review and negotiation of Work Orders requested by the Contractor.

1.7  Verify and document location of valves and fittings (and locator balls) on all new water
mains, force mains and reclaimed water mains utilizing Seminole County’s GPS system.

1.8  Make substantial and final completion inspections and develop punch lists for each
corresponding completion status.

1.9  Review of contractors final as-builts drawings and project material totals. Integration of
Contractor’s as-built information into a final deliverable to the jurisdictional agencies and
Seminole County.

1.10  Attendance of meetings with Seminole County, FDOT and the Contractor to discuss the
validity and value of any remaining claims.



M-56-98/BJC

UTILITY RELOCATION FOR S.R. 434 PHASE 11

FOURTH AMENDMENT
COMPENSATION
BASIS: The compensation to the Engineer for performing the described services shall be in
accordance with Section 4, “compensation”, of the Consultant Services Agreement (M-56-
98/BJC).

Task 1 — Construction Phase Services for Project Close-out

METHOD: Fixed Fee Not-to-Exceed Amount

AMOUNT: Forty one thousand four hundred seven dollars ($41,407.00)

Manhour and Cost Summary

Project Manager...........ccco....... 100 Hours ..x $101.50/hr $10,150.00
Construction Observer........... 410 Hours...x $ 69.60/hr $28,536.00
CAD Technician ..........cceeuuee.. 36 Hours.....x $ 46.08/hr $ 1,658.88
Clerical/Administrative.......... 32 Hours.....x $ 24.91/hr $ 797.12
Subtotal Labor Cost $41,142.00
Reimbursable Expense $ 265.00
TOTAL $41,407.00
TIME OF COMPLETION

The time of completion for providing the services described in this Third Amendment to Agreement M-56-
98/BJC will be concurrent with FDOT’s Contractor’s construction schedule.



